

Team Name: sdmay24-35

Team Members: Jimmy Driskell- *Adviser/Client Communications Lead, Front-End Development*

Nathan Frank- *Front-End Development*

Kaitlin Hansen- *Front-End Development, Grad Student Communications*

Lydia McCleary- *Back-End Development*

Thomas Nunez- *Back-End Development*

Abe Scheideman- *Back-End Development*

Report Period: Sep 25-Oct 8

Summary of Progress in this Period

1. Continued weekly meetings as a team, with our TA, and with our advisor
2. Met with Sri, and HCI grad student working for IINSPIRE, to learn about her requirements-gathering process
3. Created requirements-gathering process document for our advisor
4. Set up future meetings to continue requirements gathering interviews
5. Completed the Project Plan design documentation
6. Created and recorded a lightning talk presentation based on our Project Plan
7. Continue discussions regarding the technical tools we will use in our implementation
8. Uploaded weekly reports to our team website

Pending Issues

1. Revising previous design documents: this is an ongoing tasks, as we continue to better understand our project
-

Plans for Upcoming Reporting Period

1. Begin interviewing users from the University of Iowa as part of our requirements-gathering process
 2. Create our engineering design document
 3. Create and record a lightning talk for the engineering design document
 4. Discuss design plans with our adviser
 5. Coordinate time to have regular check-ins with the UI team
 6. Start creating proof of concept and screen visualizations to share with client and user teams
 7. Upload team photos and bios to website
-

